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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  
A. The purpose of this bilateral modification is to: 

1. Incorporate negotiated change made to the Service Delivery Summary and accompanying performance 
metric for 2.2-010, Financial Management and to delete 2.3-010, Customer Satisfaction.    

2. Add additional funding ($677,831) to CLIN 3010AC, Contractor Acquired Property (CAP) 
specifically $35,000 to procure a T-217 Boxburner for Ascension AAF, $5,000 for a pool heater at 
Ascension AAF and the remaining $637,831 shall be held for DRCS requirements.  The total obligated 
amount for this modification is $677,831. 

3. Correct administrative errors on CLIN’s 4001, 4002, 5001, 5002, 6001 and 6002 and their associated 
award fee CLIN’s. 

 
All changes are denoted by a vertical line in the right margin. 
 
B. Part 1 – THE SCHEDULE 

(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$258,673,541 to $259,351,372 to reflect an increase of $677,831in the total value of the contract to date.  
 
(2) Section B – Supplies /Services and Price/Cost 

 
FY 03 CLINs 3010AC (CAP) is increased by $677,831; Pages B-21, B-22, and B-38 are hereby superseded 
by the attached replacement pages B-21, B-22, and B-38 marked “Modification P00124”.  
 
FY04-06 CLINs X001, X002, X009AA-AF administrative errors are corrected.  Pages B-23 thru B-30, B-
32 thru B-35 and B-37 are hereby superseded by the attached replacement pages B-23 thru B-30, B-32 thru 
B-35 and B-37 marked “Modification P00124”. 
 
(3) Service Delivery Summary and Gray Scales 

 
Metric ID 2.2-10 is changed and hereby superseded by the attached replacement pages marked 
Modification P00124. 
 
Metric ID 2.3-10 is deleted and hereby superseded by the attached replacement pages marked Modification 
P00124. 
 
(4) Section G – Contract Administration Data 
Summary for the Payment Office 
The following funding changes are made with this modification: 
 
ACRN DA is increased in the amount of $600,745. 
ACRN DJ is increased in the amount of $86 
ACRN DV is increased in the amount of $6,000 
ACRN DW is established in the amount of $28,497 
ACRN DX is established in the amount of $6,503 
ACRN DY is established in the amount of $36,000 
The attached replacement page G-1.3 marked “Modification P00124” hereby supersedes Page G-1.3. 

 
C.   All other terms and conditions remain unchanged. 
 
D. Release of Claims:  In consideration of the modification agreed to herein as complete and equitable adjustment 

the contractor releases the government from any and all liability under this contract for further equitable 
adjustment attributable to such facts or circumstances giving rise to the referenced proposal. 

///////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
             

3010 REIMBURSABLE SERVICES          
  (Non-fee bearing)             
           

3010AA Overtime    1 JO  $           5,638,129 
   From Change To      
  Est. Cost  $          5,638,129  $                   -    $      5,638,129       
            

3010AB Travel and Per Diem    1 JO  $           1,030,396 
   From Change To      
  Est. Cost  $          1,030,396    $      1,030,396       
           

3010AC Contractor Acquired Property (CAP)   1 JO  $           9,362,349 
   From Change To      
  Funding  $          8,684,518 $         677,831  $      9,362,349      
   Est Amount Unfunded Funded      
  Est. Cost  $          9,362,349    $      9,362,349       
           

3010AD Downrange A&E     1 JO  $           1,620,000 
   From Change To      
  Est. Cost  $          1,620,000  $                   -    $      1,620,000       
           

3010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -    $                   -    $                   -         
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         58,432,042 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)    $         58,432,042 
         
  ESTIMATED COST (CLIN 3003)                     $                36,911 
         
  AWARD FEE held in contingent liability             $           2,129,797 
         
  AWARD FEE Earned              $           1,463,223 
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         17,650,874 
         
  Total Funded Amount (CLINS 3010AA-AE)     $         17,650,874 
         
  TOTAL ESTIMATED AMOUNT  FY03      $         79,712,847 
         
  TOTAL FUNDED AMOUNT FY03          $         77,583,050 
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    
         
  ESTIMATED COST (CLIN 3003)                     
         
  AWARD FEE (CLINS 3009AD - AT)                
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY03           
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         43,551,835 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        43,551,835   $    43,551,835       
             

4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         44,853,939 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,853,939   $    44,853,939       
            

4003 RESERVED          $                        -  
            
            
            
            
            
            
            
            
            
                

4004 RESERVED             
             

4005 PRICE OPTION CLIN -    1 JO  $              189,853 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             189,853   $         189,853       
             

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO  $           1,546,020 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,546,020  $           -   $      1,546,020       
             

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           2,170,881 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $          2,170,881   $      2,170,881       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
4008 DATA REQUIREMENTS     1 JO  $NSP  
4009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
4009AA Award Fee Pool Available/Earned       $           1,179,620 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $          1,179,620   $      1,179,620       

4009AB Award Fee Pool Available/Earned       $           1,415,435 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)     
   From Change To     
  Est. Cost  $          1,415,435   $      1,415,435       

4009AC Award Fee Pool Available/Earned       $              235,814 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $            235,814   $         235,814       

4009AD Award Fee Pool Available/Earned       $           1,214,886 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $          1,214,886   $      1,214,886       

4009AE Award Fee Pool Available/Earned       $           1,457,754 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)     
   From Change To     
  Est. Cost  $          1,457,754   $      1,457,754       

4009AF Award Fee Pool Available/Earned       $              242,865 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $             242,865   $         242,865       

4009AG- 4009AJ  RESERVED             
4009AK Award Fee Pool Available/Earned       $                  5,142 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 5,142   $             5,142       
          

4009AL Award Fee Pool Available/Earned       $                  6,170
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)     
   From Change To     
  Est. Cost  $                 6,170   $             6,170       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
4009AM Award Fee Pool Available/Earned       $                  1,028 

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 1,028    $            1,028       

4009AN Award Fee Pool Available/Earned       $                41,871 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $               41,871   $           41,871       

4009AP Award Fee Pool Available/Earned       $                50,246 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)     
   From Change To     
  Est. Cost  $               50,246   $           50,246       

4009AQ Award Fee Pool Available/Earned       $                  8,374 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $                 8,374   $             8,374       

4009AR Award Fee Pool Available/Earned       $                58,799 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               58,799   $           58,799       

4009AS Award Fee Pool Available/Earned       $                70,554 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)     
   From Change To     
  Est. Cost  $               70,554   $           70,554       

4009AT Award Fee Pool Available/Earned       $                11,755 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               11,755   $           11,755       
            
  TOTAL PROPOSED AWARD FEE                            $           6,000,313 
         
 AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)      $           3,084,808 
         
 AWARD FEE (CLINS 4009AD-AT)       $           3,169,444 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

4010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

4010AA Overtime    1 JO  $           5,734,141 
   From Change To      
  Est. Cost  $          5,734,141   $      5,734,141       
           

4010AB Travel and Per Diem    1 JO  $              967,113 
   From Change To      
  Est. Cost  $             967,113   $         967,113       
           

4010AC Contractor Acquired Property (CAP)   1 JO  $           7,870,586 
   From Change To      
  Est. Cost  $          7,870,586   $      7,870,586       
           

4010AD Downrange A&E     1 JO  $           1,660,000 
   From Change To      
  Est. Cost  $          1,660,000  $           -   $      1,660,000       
           

4010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -    $           -    $                   -        
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)      $         47,458,589 
         
  AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)               $           3,084,808 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,231,840 
         
  TOTAL ESTIMATED AMOUNT  FY04      $         66,775,237 
                
          
  ESTIMATED COSTS (CLINS 4002 – 4008)           $         48,760,693 
         
  AWARD FEE (CLINS 4009AD - AT)                $           3,169,444 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,231,840 
         
  TOTAL ESTIMATED AMOUNT  FY04          $         68,161,977 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         44,741,199 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,741,199   $   44,741,199       
             

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         46,080,569 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        46,080,569   $   46,080,569       
            

5003 RESERVED          $                        -  
            
            
            
            
            
            
            
            
            
                

5004 RESERVED             
             

5005 PRICE OPTION CLIN -    1 JO  $              195,441 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             195,441   $        195,441       
             

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,590,136 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,590,136  $                     -  $     1,590,136       
             

5007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,578,644 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $          1,578,644   $     1,578,644       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
5008 DATA REQUIREMENTS     1 JO  $NSP  
5009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
5009AA Award Fee Pool Available/Earned       $           1,211,836 

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,211,836   $     1,211,836       

5009AB Award Fee Pool Available/Earned       $           1,454,089 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,454,089   $     1,454,089       

5009AC Award Fee Pool Available/Earned       $              242,254
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $             242,254   $        242,254       

5009AD Award Fee Pool Available/Earned       $           1,248,112 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,248,112   $     1,248,112       

5009AE Award Fee Pool Available/Earned       $           1,497,619 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,497,619   $     1,497,619       

5009AF Award Fee Pool Available/Earned       $              249,507 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $             249,507    $       249,507       

5009AG -5009AJ  RESERVED             
5009AK Award Fee Pool Available/Earned       $                  5,293 

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 5,293    $            5,293       
          

5009AL Award Fee Pool Available/Earned       $                  6,352 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 6,352   $            6,352       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
5009AM Award Fee Pool Available/Earned       $                  1,059 

  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 1,059   $            1,059       

5009AN Award Fee Pool Available/Earned       $                43,066 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               43,066   $          43,066       

5009AP Award Fee Pool Available/Earned       $                51,679 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               51,679   $          51,679       

5009AQ Award Fee Pool Available/Earned       $                  8,613 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $                 8,613    $           8,613       

5009AR Award Fee Pool Available/Earned       $                42,757 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               42,757   $          42,757       

5009AS Award Fee Pool Available/Earned       $                51,306 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               51,306   $          51,306       

5009AT Award Fee Pool Available/Earned       $                 8,548 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $                 8,548   $            8,548       
            
  TOTAL PROPOSED AWARD FEE                            $           6,122,090 
         
 AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)      $           3,126,852 
         
 AWARD FEE (CLINS 5009AD-AT)       $           3,213,911 
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002)      $         48,105,420 
         
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)               $           3,126,852 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,581,958 
         
  TOTAL ESTIMATED AMOUNT  FY05      $         67,814,230 
                
          
  ESTIMATED COSTS (CLINS 5002 – 5008)           $         49,444,790 
         
  AWARD FEE (CLINS 5009AD - AT)                $           3,213,911 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,581,958 
         
  TOTAL ESTIMATED AMOUNT  FY05          $         69,240,659 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,872,672 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             45,872,672   $    45,872,672       
             

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         47,250,413 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             47,250,413   $    47,250,413       
            

6003 RESERVED          $                        -  
            
            
            
            
            
            
            
            
            
                

6004 RESERVED             
             

6005 PRICE OPTION CLIN -    1 JO  $              201,214 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $                 201,214   $         201,214       
             

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,635,677 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $               1,635,677  $             -   $      1,635,677       
             

6007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,287,446 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $               1,287,446  $             -    $      1,287,446       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
6008 DATA REQUIREMENTS     1 JO  $NSP  
6009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
6009AA Award Fee Pool Available/Earned       $           1,242,482 

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,242,482    $      1,242,482       

6009AB Award Fee Pool Available/Earned       $           1,490,863 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,490,863   $      1,490,863       

6009AC Award Fee Pool Available/Earned       $              248,380 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $                  248,380   $         248,380       

6009AD Award Fee Pool Available/Earned       $          1,279,797 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,279,797   $      1,279,797       

6009AE Award Fee Pool Available/Earned       $           1,535,640 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,535,640   $      1,535,640       

6009AF Award Fee Pool Available/Earned       $              255,841 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $                  255,841   $         255,841       

6009AG -6009AJ  RESERVED             
6009AK Award Fee Pool Available/Earned       $                  5,450 

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      5,450   $             5,450       
          

6009AL Award Fee Pool Available/Earned       $                24,539 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                    24,539   $           24,539       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
6009AM Award Fee Pool Available/Earned       $                  1,090 

  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      1,090   $             1,090       

6009AN Award Fee Pool Available/Earned       $                44,300 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    44,300   $           44,300       

6009AP Award Fee Pool Available/Earned       $                53,160 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    53,160   $           53,160       

6009AQ Award Fee Pool Available/Earned       $                  8,860 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                      8,860   $             8,860       

6009AR Award Fee Pool Available/Earned       $                34,871 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    34,871  $             -   $           34,871       

6009AS Award Fee Pool Available/Earned       $                41,842 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    41,842  $             -   $           41,842       

6009AT Award Fee Pool Available/Earned       $                  6,971 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                      6,971  $             -   $             6,971       
            
  TOTAL PROPOSED AWARD FEE                            $           6,274,086 
         
 AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)      $           3,202,808 
         
 AWARD FEE (CLINS 6009AD-AT)       $           3,292,361 
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  ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002)      $         48,997,009 
         
  AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)               $           3,202,808 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,925,056 
         
  TOTAL ESTIMATED AMOUNT  FY06      $         69,124,873 
                
          
  ESTIMATED COSTS (CLINS 6002 – 6008)         $         50,374,750 
         
  AWARD FEE (CLINS 6009AD - AT)                $           3,292,361 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,925,056 
         
  TOTAL ESTIMATED AMOUNT  FY06          $         70,592,167 
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02 $          75,700,041 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02 $          75,700,041 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          79,712,847 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03 $          77,583,050 
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04 $          66,775,237 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          68,161,977 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          67,814,230 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          69,240,659 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          69,124,873 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,592,167 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        469,478,207 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
 
Modification P00124 
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $600,745 $70,240,030
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $484,075
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $62,930
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,858,848
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $20,151
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $279,004
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,267
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,712,756
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $86 $188,061
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
DN 9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020 $1,441
DP 9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020 $690
DQ 5733400 303 83LE 264D00 010000 59200 35879F 662400 F62400  $19,000
DR 5733400 303 83LE 264D49 010000 52900 31476F 662400 F62400 $45,696
DS 5733400 303 83LE 264D16 010000 63900 35854F 662400 F62400 $3,000
DT 5733400 303 83LE 264421 010000 53200 31378F 662400 F62400 $37,400
DU 5733400 303 83LE 252R1E 010000 554R0 35953F 662400 F2400  $805,000
DV 5733400 303 83LE 252R1B 010000 554R0 35915F 662400 F2400 $6,000 $22,000
DW 5733400 303 83LE 264416 010000 63900 35854F 662400 F2400 $28,497 $28,497
DX 5733400 303 83LE 264418 010000 63900 35856F 662400 F2400 $6,503 $6,503
DY 5733400 303 83LE 252R1M 010000 554R0 35895F 662400 F2400 $36,000 $36,000

Total FY03 $677,831 $77,583,049

PR’S obligated under this modification: 
FQ252032121000      $35,000 
F700MS32170300     $5,000 
F700MS31991200     $637,831 
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2. Service Delivery Summary 
This section of the Statement of Work describes performance objectives and thresholds of performance for each 
measure within each functional service area of the contract.  The Performance Thresholds contain absolute 
measures, e.g. “90% of design costs” that indicate the minimum threshold of satisfactory performance. The 
Contractor shall report performance against the minimum thresholds on a monthly basis. The Contractor’s 
performance report can be modified when certain aspects of performance are not under the Contractor’s control, or 
when the Contractor obtains a negotiated variance from the RTSC Program Office. The Government will validate 
the Contractor’s performance on a monthly basis and will evaluate the Contractor’s performance against the SDS at 
the end of each performance period as part of the Award Fee determination process. 
 
2.1 Program Management 

MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.1-010 
Utilize small disadvantaged, women-owned, and 
HUBZone small business in sophisticated work 
areas 

1.2.1 Small business subcontracting is equal to or 
greater than 10% of total annual contract cost 

2.1-020 Develop estimates for fixed-price launch 
commitments 1.3.2.3 80% of the submitted estimates are within + or - 

15% of the actual cost. 

2.1-030 Document/respond to nonconformances 1.2.10.1 Document/respond to 85% of nonconformances by 
established due date 

2.1-040 Schedule and perform internal quality audits 1.2.10.1 
Complete 85% of quality audits as scheduled and 
complete 100% of audits in accordance with 
negotiated due date 

2.1-050 
Prepare data products and deliver or make 
available in accordance with dates specified on 
CDRL/ADPL 

1.5.1.3/ 
1.2.9.3 

Accurate data products delivered on time 95% of 
the time 

2.2 Financial Management 

MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.2-010 Update the JOCAS or its replacement with prior 
week's data 1.3.1.1 

Update the JOCAS no later than 0900L on the first 
business day of each week at least 90% of the time 
each month 

2.2-020 
Respond on short suspenses from the Government 
Program Office and F/M regarding budgeting, 
analysis and historical data. 

1.3.1.2 Respond satisfactorily 80% of the time. 

2.2-030 
Respond accurately on short suspenses from the 
Government Program Office and F/M regarding 
estimating, analysis and historical data. 

1.3.1.2.1 Accurate response 90% of the time. 

2.2-040 Prepare and submit JOCAS reports 1.3.1.2 Reported costs at least 90% accurate 

2.2-050 Financial information system updating 1.5.1.2 Comptroller systems shall be updated 90% of the 
time no later than 0700 each business day. 

2.2-060 Financial System Availability 1.5.1.2 

Comptroller systems will be available from 0700 
to 1700 each business day except for the last 2 
weeks of September when the availability shall be 
24 hours/day. The availability shall be 80% of the 
time. 
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MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.2-070 Training on Financial Systems 1.5.1.2 

Individual training on Comptroller systems shall be 
provided as needed within 5 workdays of request. 
Training classes for the financial systems shall be 
provided within 30 days of request. Both requests shall 
be met 80% of the time. 

2.3 Customer Relations 

MetricID Performance Objective SOW 
Para. 

Minimum Performance Threshold 

2.3-010 DELETED  DELETED 

2.4 Information Management 

(Included as part of 2.7, Communication Systems) 

2.5 Range Support Management and Control 

MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.5-010 Prepare and deliver mission support documentation 1.6.3 e Deliver PSPs with a satisfactory score of 90%. 
2.5-020 Prepare launch/support estimates when requested 1.6.3 f At least 90% of estimates within +/- 10% of actual cost 

2.5-030 Prepare and deliver Launch Books 1.6.3 h Deliver Launch Books with a combined satisfactory 
score of at least 90%. 

2.5-040 Prepare and transmit Operations Control Instructions 1.6.4 b 
85% of instructions transmitted in a timely manner and 
without causing delay in operation schedules or 
increased operation cost 

2.5-050 
Prepare, publish, and disseminate Operations Directives, 
Operations Directive Annexes, and Operations 
Requirement Extracts 

1.6.4 a Deliver OD/ODA/ORE with a satisfactory score of at 
least 90%. 

2.5-060 Maintain Eastern Range schedule 1.6.5 Schedule entries 98% accurate 

2.5-070 1.6.5 
Schedule Major Support Operations accurately on the 
Range Schedule not resulting in a launch delay or 
increase in launch cost 95% of the time. 

2.5-080 

Maintain Eastern Range schedule 

1.6.5 Schedule database updated within 8 hours of routine 
information changes 98% of the time 

2.5-090 
Transmit an updated Range Schedule prior to 1500L 
daily (preferably twice daily) Mon.- Fri. excluding 
Federal Holidays by Teletype. 

1.6.5 Transmit Range Schedule without delay of launch or 
significant increase in launch cost 99% of the time. 

2.5-100 Assign support facilitators for specified programs to 
perform as RTSC single points of contact 1.6.3 

Achieve a satisfactory score of at least 90% in the 
performance of Support Facilitator duties as described in 
approved score sheet. 

2.5-110 1.6.6 
95% of launch operations will be conducted without 
serious personnel error by the ISRO/LRC causing a 
delay or scrub of the supported launch operation. 

2.5-120 

Provide Operations Control Engineers as 
Instrumentation Superintendent of Range Operations 
(ISRO) and Lead Range Controller (LRC) as required 
for launch operations. 1.6.6 

95% of major operations and tests will be conducted 
without serious personnel error by the ISRO/LRC 
causing a delay or scrub of the supported operation/test. 

2.5-130 

Provide qualified Technical Advisor (TA) to advise and 
assist the Range Control Officer (RCO) in conducting 
Range Operations. Participate in RCO training as 
requested by the 45RANS Training Office. 

1.6.6 Provide a TA for 90% of operations requiring RCO 
support. 
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NEW MetricID:  2.2-010  
 
2.2 FINANCIAL MANAGEMENT 
 
Title:  Update JOCAS (Timeliness) 
 
SDS Information 
SDS Objective: SDS SOW: SDS Threshold: 
Update the JOCAS or its replacement with 
prior week's data 

1.3.1.1 Update the JOCAS no later than 0900L 
on the first business day of each week at 
least 90% of the time each month 

 
Gray-scale 

Sat Good Very Good Excellent 
90.0 93.8 96.9 98.8 

 
Metric Weight: 

2.0 
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NEW MetricID:  2.3-010  
 
2.3 CUSTOMER RELATIONS 
 
Title:  Customer Satisfaction 
 
DELETED 
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